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Secretary Chu's Key ARRA Objectives (%

“We will turn this time of economic crisis into

an opportunity to build a clean, secure, and
prosperous energy future for America....”
—Dr. Stephen Chu, Secretary of Energy
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Start projects quickly

Ensure projects have lasting
value

Provide public with
unprecedented transparency

Make a significant down
payment on the Nation’s energy
and environmental future
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EM Received $6 billion in ARRA Funding \$#%

 Directed towards existing scope that can
most readily be accelerated

— Soil and groundwater remediation
— Radioactive solid waste disposition
— Facility decontamination & decommissioning

« “Shovel-ready” projects
— Fully-defined cost, scope, and schedule
— Established regulatory framework
— Proven technology
— Proven performance
— Existing contract vehicles

« Focus on EM completion and footprint reduction

« Recovery Act funding will accelerate
approximately 55 compliance milestones
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30 months from ARRA Project
Ramp-up to Closeout

Closeout
N

Scope Recruit Project Teams

Contract Hire Hazard Safety

Baseline Badge Identification Engineering

Responsibility Medical Special Gear Turn Key

Authorities Train Procedures Pieces
Facilities
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ARRA Funding Obligations at EM Sites

Site Spend Plan Sl Spent to Date
Contracts

Argonne National Laboratory $98,500,000 $79,000,000 $1,177,513
Brookhaven National Laboratory $42,355,000 $34,000,000 $7,658,089
ETEC $54,175,000 $54,175,000 $0
Hanford (Office of River Protection) $326,035,000 $323,035,000 $16,070,478
Hanford (Richland) $1,634,500,000 $1,620,618,031 $88,641,078
Idaho $467,875,000 $467,175,000 $55,042,454
Los Alamos National Laboratory $211,775,000 $116,000,000 $1,325,504
Moab $108,350,000 $108,350,000 $2,235,734
Mound $19,700,000 $19,700,000 $0
Nevada Test Site $44,325,000 $27,038,000 $6,209,108
Oak Ridge $755,110,000 $632,844,198 $26,567,625
Paducah $78,800,000 $78,800,000 $816,059
Portsmouth $118,200,000 $108,200,000 $1,305,235
Savannah River $1,615,400,000 $1,278,392,983 $158,457,244
SLAC $7,925,000 $7,925,000 $496,410
SPRU $51,775,000 $31,775,000 $139,878
WIPP $172,375,000 $172,175,000 $12,886,401
West Valley $73,875,000 $73,875,000 $4,037,544
Title X Uranium/Thorium Reimbursements $68,950,000 $31,870,555 $31,870,555
OMB Q4 Unallocated $20,000,000 $0 $0
Management & Oversight $30,000,000 $5,416,494 $692,541

$6,000,000,000 $5,270,365,261 $415,629,449

Environmental Manag ement Financial data are based on reporting as of September 8, 2009, and are subject to change
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EM Moved Quickly to Allocate

ARRA Funds

« EM allocated more than 99% 6
of ARRA funding to the sites
performing the work within the 5
first 6 months.
* Modifications issued to 29 of g 4
35 existing contracts covering E
ARRA work. ° 5
- 3 additional new contracts ﬁ
ending. S
p g o 2 Secretary Chu
e

funding on
March 31, 2009.

March April May June
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Making Progress in Empowering

Small Business

EM Recovery Act Program has achieved 122% of its
small business goals for FY 2009!

« EM prime contracting small business goal for FY 2009 is 4.8%

« Each EM site is expected to meet or exceed EM’s corporate small
business goal and maximize small business prime and
subcontracting opportunities

« EM Recovery Act program targeted more than 4.8%, or $288 million
of the $6 billion in ARRA funds, for small business primes

« Exceeded small business target goal—$352 million obligated as of
Sept 10, 2009 for all small business categories
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EM Job Applicants, Jobs Saved & Created, and Job Fairs
(September 8, 2009)

Applicants Saved Created Headcount | Job Fairs
Argonne (IL) 1,705 13 42 55 8
Brookhaven (NY) 39 32 4 103 0
ETEC (CA) 166 29 0 29 0
Hanford-ORP (WA) 11,636 0 436 436 11
Hanford-Richland (WA) 14,347 285 2,675 2,960 9
Idaho (ID) 5,633 1,158 309 1,467 9
Los Alamos (NM) 706 82 16 98 1
Moab (UT) 2,166 22 114 136 0
Mound (OH) 0 28 0 28 0
Nevada (NV) 27 295 27 322 0
Oak Ridge (TN) 7,356 157 781 938 5
Paducah (KY) 4,761 0 28 28 4
Portsmouth (OH) 3,033 36 79 115 3
Savannah River (SC) 14,076 798 1,131 1,929 6
SLAC (CA) 90 96 12 108 1
SPRU (NY) 40 52 38 90 0
West Valley (NY) 1,128 0 91 91 0
WIPP (NM) 79 18 130 148 0
TOTALS 66,988 3,101 5,980 9,081 57

safety &
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Project Management—

Oversight & Accountability

Safety is the #1 priority for all EM Recovery Act projects.

« Fully implement DOE Order 413.3A
« Phased release of funding based on performance
— Integrates project, contract and funds management
« Ensure projects stay on schedule and within cost
« Conduct regular reviews to track and monitor performance

« On-site Headquarters representatives will closely observe
project performance

« Maintain regular communications with regulators, Tribal Nations
and stakeholders

« External oversight reviews by the 1G and GAO
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Communicate. Communicate. Communicate.

EM Headquarters and Field sites are striving to provide
“unprecedented transparency” as to where the ARRA
money is going and what is being accomplished.

- EM Recovery Act newsletter
« Weekly News Flash

 EM and DOE Recovery Act
websites

- Stakeholder conference calls
* Public meetings &
« OMB/Congress
« GAO/IG
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Summary

EM Recovery Act Program is making progress in achieving the
President’s goals of job creation and environmental cleanup
through the American Recovery and Reinvestment Act.

« QOver 9,000 jobs created and preserved in 12 States
- More than 99% of Recovery Act funds have been allocated to sites

- Modifications issued to 29 of 35 existing contracts
— Balance of EM ARRA funding is planned for three new awards (~$150M)

« Nearly $5.2 billion obligated to contracts for EM Recovery projects
« Over $415 million spent on Recovery work

* Achieved 122% of EM small business contracting goal

« Monthly monitoring of project execution and performance

- Active engagement with stakeholders and regulators
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EM Recovery Act Program Office
http://www.em.doe.gov/emrecovery

SCIENCE & ENERGY THE
TECHNOLOGY EFFICIENCY ENVIRONMENT TRENDS SECURITY

L [ECOVERYANDREINVESTMENT il
RECOVERY AND REINVESTMEN Email: EMRecovery@em_doe.gOV

You are here: DOE Home > Recovery and Reinvestment > Ask an Expert: DOE Recovery Act
Clearinghouse

S @-ﬂ RECOVERY.cov Phone: 202-586-2083

Communications, Plans &
Reports

Home

& Printer-Friendly

Funding Opportunities
Ask an Expert: DOE Recovery Act Clearinghouse

TaxBreaks
Ask an Expert: DOE The purpose of the DOE Recovery Act Clearinghouse is to help increase the availability of
Recovery Act information about DOE’s American Recovery and Reinvestment Act of 2009 (ARRA) activities. The

Clearinghouse Clearinghouse will provide initial consultations, and also make referrals when appropriate to other

]
5 information sources (websites, documents, DOE staff, etc). D O E R e c o ve r A ct C I e a rl n h o u S e
Popular Topics
ContactUs
You can contact us with your questions using our submittal form, by calling our toll-free number: 1-
888-DOE-RCVY (1-888-363-7289), or browse our list of frequently asked questions. Media inguiries O
should be directed to the DOE Press Office. htt .//R CI h
p://RecoveryClearinghouse.energy.gov
. ]
.
Email: RecoveryClearinghouse@hq.doe.gov
+ How do Ifind out about the funds available from DOE?
When will funds become available?

What types of funding are available from DOE? 4
Phone: 1-888-DOE-RCVY

How do I apply for a contract from DOE?
How do I apply for a loan guarantee from DOE?

FREQUENTLY ASKED QUESTIONS

Funding Opportunities
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* Recovery Act at Work
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Making Progress in Job Creation—

Portsmouth/Paducah

—————

Four events held in August for

Portsmouth and Paducah sites

+ Sites selected for accessibility to those in
areas of high unemployment

» Marketed through electronic billboard,
flyers, local websites, newspapers, radio,
and television

Nearly 1,200 people
attended and 3,000 job
applications were received
during the four job fairs.
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Making Progress in Job Creation—

West Valley Demonstration Project

New York

(West Valley Demonstration Project)
» Classroom training for the 49 new WVES
employees hired under ARRA complete

» New hires brought diverse mix of skills and
qualifications;

« WVES developed systematic approach to
assessing individual qualifications and
tailoring training requirements to the
individuals

« Site familiarization tours and on-the-job
training a big success

(Above) New West Valley employees participate in
asbestos removal training in preparation for ACM
removal in the Main Plant.

(Below) Site familiarization briefing and tour for

. . new employees.
M Environmental Management Py
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Nevada (Nevada Test Site)

* Initiated demolition of the movable shed
and nuclear furnace piping at the Test Cell
C Facility

» Completed drilling of the first groundwater
well in Pahute Mesa

Demolition of the movable
shed and nuclear furnace
piping at NTS Test Cell C

Facility.

* |nitiated characterization activities for two
contaminated soil Corrective Action Units

» Initiated remediation activities at buried
ordnance CAU 408

Ohio (Mound)

 Field work on Operable Unit-1 to begin on
or before October 1, 2009

« OU-1 Work Plan provided to the regulators

16
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Making Progress in Getting Work Done

Workers are removing equipment from and
decontaminating glove boxes and laboratory™
hoods at the largest PFP facility, the 234-
building, containing three plutonium
laboratories and two plutonium p

lines. As of mid-August, wor

removed 10 glove boxe

hoods from PFP for dis§

August 2009

5!4 Environmental Management
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Making Progress in Getting Work Done

Washington State
(Hanford-Office of River Protection)
* Meeting schedule milestones for Tank/Farm

upgrades for Waste Treatment and
Immobilization Plant feed readiness including:

— Electrical modifications in SY farm.

— Removal of the 242-T HEPA exhaust filters
Removal of the P-28 exhauster in SY Farm.

—  Continue fabrication of split plugs for SP & SY
farms.

California (Separations Process Research Unit)

» Completed design and began construction of the
evaporation pond

» Road installation completed in August 2009

« 6 intermodal containers of waste shipped in
August

* Mobilization has begun for the North Field

Workers remove
HEPA exhaust filters
at Hanford.

Road installation
| completed at SPRU.

M Environmental Management
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Making a Difference in Getting Work Done \@%/

New Mexico

Waste Isolation Pilot Plant

» Completed accepted knowledge review at
Hanford to start visual examination activities

» Deployed non-destructive assay personnel at
Hanford to prepare for certification

* Initiated remote-handled waste certification for
disposal at ANL

« Started second shift at SRS for container
characterization

» Performed design and survey work for the South
Access Road reconstruction

Los Alamos National Laboratory

 Initiated Material Disposal Area-B geo-probe data
collection activities

* Resumed Equipment Removal and waste
packaging activities at the Tritium Systems Test
and Assembly facility

 Initiated Electrical Isolation Work in TSTA and
BU|Id|ng 370

Environmental Management
performance + cleanup <
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Survey work for
the South
Access Road
reconstruction
at WIPP

Core sampling
in preparation
for Soil and
waste removal
at MDA B
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Making Progress in Getting Work Done
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Tennessee
Oak Ridge National Laboratory
 Building 3026 Wooden Superstructure:

— Continued preparation of waste profiles
— Began exterior siding removal

— Began clearing pipe and equipment from
face of Cell Banks 1 & 2

— Began construction of windbreaks for vent
modifications

— Stabilized off-gas piping with acrylic
— Utility isolations being completed by UT-B

East Tennessee Technology Park

« Building K-27 Pre-Demolition Activities
— Began removal of wood/fence walls within
the vaults
— Continued removal of combustibles on the
vault and cell floors
— Conducted pre-bid walkdown for the
Asbestos Abatement subcontract
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Activities at
ORNL Building
3026

Placing the first
intermodal for
the K-27 Project
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